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- lIron and Iron furnace Schedule

— 1. Conzartium Iron Platform

- 1.1 Organisation IF

1.1.1 Launch meeting

1.1.2 General Assembly

1.1.3 Steering Committee (55

1.1.4 Technical Morking Group

1.1.5 Progress reports to embers

1.1.6 ‘Website updates

- 1.2 Nignrmernt with other organi zations

1.2.1 Participation in Burofer groups

1.2.2 Barometaux REACH projects: HERAGMWERAS for alloys.- Part LILII etc...

- 1.3 Agreemert on co-operation and data sharing

1.2.1 IP consortium agreement

1.3.2 Cost sharing / formula - 2002 tonnage data 1=t step

1.3.3 Cost sharing [ formula -20089 tonnage data 2nd step

1.3.4 Letters of Access: documents and fee strocture

1.3.5 Estaklish & zystem and processes for insuring and controling letters of
ACCESE
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— 1.4 Training LR

1.4.1 Participate in ECHA activities

1.4.2 Post guidance documents on website

1.4.3 Wiebinar on IUCLID 5.2 dossiers chapters 1-3

- . Data gap analysis iron and iron compounds

— 2.1 Enwiron data gap analysis

2.1.1 Enwiron project Toxicity of Iron and iron compounds to the BEnvironment & HH

2.1.2 Technical rewiew of Enwiron data gap project project

— 2.2 Review of the Lankess, Phosphate, BASF, CEFIC dossier

2.2.1 Review of Lansess's CER & IUCLID % files for Iron oxides

2.2.2 Review of the Iron phosphate dossier

2.2.3 Rewiew of BASF dossier

2.2.4 Review of CEFIC dossier by Enwiron

— 2.3 Final dsta gap =nalysis

2.3.1 Preliminary environmental hazard assessment of Iron (UE14-14573)

2.2.2 Identification of suitable data and studies to fill identified data gaps

2.3.3 Fill all gaps in Phys-chem report

2.2.4 Human Health Hazard Aesessment for Iron
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— 3. Pre S5IEF managarnent: sameness, lead registrant

- 21 Iron

3.1.1 Substance identification + status members: 15t survey

3.1.2 Review 15t survey.

3.1.3 2nd survey

3.1.4 Report 2nd survey

3.1.5 Formal SIEF notification Mo

3.1.6 hderger of the Iron fumace and Iron 51EFs

=/ 4. Preparation for testing

4.1 |dentify labs ! book capacity

4.2 Prepare test material

— 4. Review data and determine test strategy

=5 Enw

Soil and sediment

§.1.1 Bxposure based waiving for soil and sediment

— 5.2 Enw :agquatic

5.2.1 hMonitoring of Fe for the aquatic environment

«om
§.2.2 Iron towicity test (Fedllws Fe (D22 by 090,

cCom
§.2.3. Wawing for secondary poisoning for A & Fe

com

— 5.2 Mamrmalian tosicity
5.3.1Purchase of the relevant studies and [UCLIDYW dossier Lanwessflron oxides REACH
Consartium

— 5.4 Cther data gaps

5.4.1 Data CEFIC, BASF, phosphate to be purchased?
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— 5.3 Study matrix for substances covred by the P

5.5.1 Study matrix for Environment

5.5.2 Study matine for Human health

— E. Entry of existing d=ata to IUCLIDS file [stechnical dossier)

.0, establizh wab-based hosting for IUCLID files and protacals for access

- E1Iron

f.1.1 Enter and quality assure environment data in IUCLID %

fi.1.2 Enter and quality assure human health data in IUCLID %W

— 1.3 fpproval of IUCLIDY dossier

§.1.2.1 approwal of IUCLIDY dossier by TWIG

£.1.2.2 approwal of IUCLIDY dossier by Steerng Committas

— 7.Chemical Safety Assessment [CS5A)/ Chemical Safety Report [CSR)

— 7.1 Exposure and Uses

7.1 Irondlron fumace usesfexposure draft

— 7.2 Bgreement on classification and labelling

7.2.1 Classification and labelling proposal

7.3 Rizsk Managerent Measures

7.2.1 R proposal

- 7.4 Draft CSWCSR

T.4.1 Coondingtion draft CEACER

T.4.2 Environmental sk assessment

T.4.3 Human health rizk assezsmernt
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- 7.5 e-Safety Oata Sheet
7.4.1e-50% proposal draft
- 7.0 Ppproval of CERM0S
T Approvval of CSRSS0S by TING
7.6.2 Approwal of CERISOS by Steerng Committes
- 8. Finalize dossier
8.1 Update technical dossier, CSACSR (nel CELYand IUCLIDS file
8.2 ECHAIT check; Buzinesz niles (Dossier acceptance crteria)
8.3 Circulate CSRYGSU to registrants
- 4. Befivities sfter 2010
9.1 Review dossiers and implement modifications

9.2 higintain website and LoA portal
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