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Task MName

- Iron Schedule

- 1. Congortium Iron Platform

- 1.1 Organisation IP

1.1.1 Launch meeting

1.1.2 General Azzembly

1.1.3 Steering Committes (SC)

1.1.4 Technical Warking Group

1.1.5 Progress reports to hembers

116 ebsite updates

- 4.2 Mignment with otber oroanisstions

1.2.1 Participation in Burafer groups

1.2.2 Burometaux REACH projects: HERAGMERAG for alloys - Part 11111 et

- 1.% Bgreemert on co-operation and data sharing
1.3.1 1P Agreement
1.3.2 Cost sharing ¢ formula - 2003 tonnage data 1=t step
1.3.3 Cost sharng f Tommula -2009 Tonnage data ind step

1.3.4 Cost estimate for letter of access and licence + draft contracts

1.3.5 Establizh a aystem and processes for inzuring and contraling letters of

access
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Tazk Name

- 1.4 Training LR

1.4.1 Join ECHA activities

- 2. Data gap analysis iron and iron compounds

- 21 Enwiron data gap analyzis

2.1.1 Envviron project Towicity of Iron and iron compoundz to the Envvironment & HH

1.1.2 Technical reviem of BEnvviron data gap project project

- 2.2 Review of the Lanxess, Fhosphate, BASF, CEFIC dossier

2.2.1 Review of Lanxess's C5R & IUCLID Y files for Inan oxides (H® B13FR12ERFO0Z)

2.2.2 Revigw of the Iron phozphate dossier

1.2.3 Rewiew of BASF dossier

2.2.4 Review of CEFIC dossier by Enwiron

- 2.3 Final data gap analysiz

2.3.1 Preliminary environmental hazard assessment of Iron (K14 14573)

1.3.2 Wentification of suitable data and studies to fill identified data gaps

233 Fill all gaps in Phys-chem report

1.3.4 Human Health Hazard Assezzment for Iron

2005, Half 2 2009, Halt 1 2009, Half 2 2010, Half 1 2010, Half 2 2011, Half 1 2011, Half 2
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Tazk Matme

- 3. Pre SIEF managament: sameness, |ead registrant

- %1 Iron Furnace

3.1.1 Substance idertification + status members: 15t surwey

3.1.2 Rewiew 15t suncey.

313 Ind suneey

3.1.4 Report 2nd surwey

3.1.5 Formal SIEF notification Mo.1

316 Merger of the Iron fumace and Iron S1IEF=

- 4. Preparation for testing

4.1 Mentify labs  book capacity

4.2 Prepare test material

- 3. Rewiew data and determine test strategy

- 3.1 Enw @ Soil and sediment

5.1.1 Exposure based waiving for soil and sediment

- 3.2 Enw : agquatic

5.2.1 hoanitoring of Fe for the aquatic environment

5.2.2 Iron toxicity test (Felllvs Fe (N2 by 09

§.2.3. Waving for secondary poisoning for A & Fe
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2003, Hailf 1

2004, Half 2

2003, Hailf 1

2009, Half 2

2010, Hailf 1

2010, Half 2

2011, Half 1
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— 5.2 Marmalian to city
4.2.1 Purchase of the relewant studies from Lanxess
— 5.4 Other d=tz gaps
5.4.1 Data CEFIC, BASF, phosphate to be purchased?
— 3.5 Study matrix for substances covred by the 1P
551 Study matrix for Environment
662 Study matine for Human health
— 5.E More parts of CEAthat will need evtra sttertion?
A.6.1 More parts of CS8that will need extra attertion

—| 4.7 Additional exp. measurements as necessary/Develop refined ES

17 Half 2 2008, Half 1 2008, Half 2 2008, Half 1 2008, Half 2 2010, Half 1 2010, Half 2 2011, Half 1
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