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1 |- lron Ores and Agglomerates Schedule

¥ v
2 -/ 1. Consortium Iron Platform

¥ ¥
3 - 1.1 Organisation IF

¥ v
4 1.1.1 Launch meeting

rm Secretary (IP Sec)
5 1.1.2 General Aszembhy P Sec
& 1.1.2 Stesring Committes (SC) IP Sec
Next steering committee December 2010
7 1.1.4 Technical Warking Group Technical Working Group Iron Platform (TWG IP)
manthly reetings . - .
2 1.1.5 Progress reports to Members : IP Sec
Report issued 271009 - next one will be at Assenibly meeting
9 1.1.5 Website updates IP Sec
completed -
10 - 1.2 Alignment with other organisations
= ]

11 1.2.1 Participation in Eurofer groups IP+ArcfeIorMiﬂaI+Tata
12 1.2.2 Evrometawe REACH projects: HERAG/MERAG for alloys.- Part 111,11 etc. . TWGE+IP Sec
13 - 1.3 Agreement on co-operation and data sharing

= =]
14 1.2.1 IP Conzortium agreement Final wvcraion propoacd at 2@10Aaacmbly mceting approved by mcmbera,

= IP Sec
15 1.3.2 Cost sharing / formula - 2008 tonnage data 1st step com ;ileted
—_—

16 1.2.3 Cost sharing / formula -2005 tonnage dats Znd step
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Task Name

Half 2, 2008

Half 1, 2009

Half 2, 2009

Half 1, 2010

Half 2, 2010

H

alf 1, 2011

Half 2, 2011

Half -

J[A[S[O[N]D

JTF[MTATMTY

J[A[S[O[N]D

JTF[MIATM]Y

I[A[S[O[N]D

JIF[MIATM]J

J[AJS[O[N]D

ITE

1.3.4 Cost estimate for letter of access and licence + draft contracts

1.3.5 Establish
access

— 1.4 Training LR

a system and processes for insuring and controlling letters of

1.4.1 Participate in ECHA activities

1.4.2 Post guidance documents on website

1.4.3 Webinar on IUCLID 5.2 dossiers chapters 1-3

—| 2. Data gap analysis iron and iron compounds

— 2.1 Environ data gap analysis

2.1.1 Environ project Tocticity of Iron and iron compounds to the Environment & HH

2.1.2 Technicsl review of Environ data gap project project

- 2.2 Review of the Lanxess, Phosphate, BASF, CEFIC dossier

2.2.2 Review of

2.2.4 Review of

f Lanxzss's CER

& IUCLID V files for Iron oxides

f the Iron phosphate dossier

BASF dossier

CEFIC dossier by Environ

November 30th 2010

proposal for
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ry === IP Sec+
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completed === IP Sec
v v
Ongoing
Complete IP+ArC
Complete — IP+ArcelorMittal
L o
e

$TWGIP

completed

completed

TWG IP+Consultant

(o
& Environ

completed
== Environ

S Fnviron

completed &=1Environ

| |ArcelorMittal

elorMittal+Tata

“ata
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Task Name - Half2, 2008 Half 1, 2008 Half 2, 2009 Half 1, 2010 Half 2, 2010 Half 1, 2011 Half 2, 2011 Half 1
J[Aa[s[o[N[D[J]F[M[AIM[J[JTJA]S[O[N]D[JJF[M]ATM[IJI]ATS[O[N]D[JJFIM[AIM]I[J]AS]O[N]D]|JI]F
32 — 2.3 Final data gap analysis
(S )
a3 2.2.1 Preliminany environmental hazard sssessment of Iron (UKT14-14573)
completed & T IP+Environ
34 2.2.2 |dentification of suitable dats and studies to fill identified dats gaps
completed ¢ fIG IP+Environ
35 2.2.3 Fill all gaps in Phys-chem report
completed ArcelorMittal,Corus,Tata
6 Z.2.4 Human Health Hazard Assessment for lron
campleted § TWG IP + Environ
37 - 3. Pre SIEF managament: sameness, lead registrant
¥ v
38 = 3.1 Iron Cres and Agglomerates
@ P
39 3.1.1 Substance identification + status members: 15t survey
done
40 3.1.2 Review 1zt survey.
done + Tata
41 3.1.3 2nd survey
done
42 3.1.4 Report 2nd survey
done ec + Tata
43 3.1.7 Formal SIEF netification Mo.1
done g4IP Sec+TWG
44 - 4. Preparation for testing
v v
45 4.1 |dentify labs / book capacity
Hot scheduled 7777777
45 4.2 Prepare test materisl
Not scheduled )

November 30th 2010 3
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Half 2, 200&

Half 1, 2009

Half 2, 2009

Half 1, 2010

Half 2, 2010

Half 1, 2011

Half 2, 2011

Half 1

JJA[S[O[N]D

J[FIM[ATM]]

JJAJS][O[N]D

J[FIM[ATM]]

J[A[S]O[N]D

J[FIM[ATM]

J[AJS]O[N]D

ITF

Task Name

47 —| 3. Review data and determine test strategy

48 —! 5.1 Position papers

49 £.1.1 Agreement on full registration for peliets, despite justification to register as intermediate

50 £.1.2 Respirable Crystalline Silica in lron Cxide Pellets

51 - 3.2. Pellets expert group

52 5.2.1 Decision to test range of iron ores and agglomerates samples for crystalline silica (C5)

g3 £.2.2 C5 testing programme defined

4 £.2.3 C5 test result reported and reviewsd and decision taken to adopt IMA {Industrisl Minerals
Associstion) approach to classification of respirable C5 (RCS)

gL £.2.4 Agres on method and scope for testing of RCS

CE £.2.5 Review results of RCS testing programme and decide on further actions required

5T £.2 8 Review intermediates option in light of latest guidance from ECHA/Eurometsws re Stricthy
Controlled conditions

58 — 5.2 Env : 5oil and sediment

5G9 £.3.1 Exposure based waiving for soil and sediment

(1] — 5.4 Env : aguatic

61 £.4.1 Monitoring of Fe for the aguatic environment

(vl £.4.2 Iron toodicity test (Fe(ll) vs Fe {11} {22 May 05).

November 30th 2010
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done

done § Tata
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completed

completed

ompleted 4 TW
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done 4§ Tata

Tata

~

TWG

5 IP+Environ

done ¢ Tata

AP+ARCHE

TWG IP+ARCHE

= Tats




\Y

IDN N
INUIN U

GW

REQ A
nNCY, A

~ (-
U

1 N
LU

Half 2, 2008

Half 1, 2008

Half 2, 2008
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Half 1, 2011

Half 2, 2011
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J[AJsJo[N]D

NEOALOE

J[AJs]o[N]D

NEOALE

JJAJsJo[N]D

JTF

Task Name
a3 £.4.2. Waving for secondany poisoning for Al & Fe
64 — 5.5 Mammalian toxicity
BE £.5.1 Purchaze of the relevant studies and IUCLIDV dossier Lanxess/Iron oxides REACH
Consortium
E5 - 5.6 Other data gaps
87 £.8.1 Dats CEFIC, BASF, phosphate to be purchazed?
(%3 - 5.7 Study matrix for substances covred by the IP
69 £.7.1 Study matric for Environment
T0 5.7.2 Study matiec for Human health
T1 —| 6. Entry of existing data to IUCLIDS file (<technical dossier)
T2 — 6.1 Iron Ores and Agglomerates
T3 ©.1.1 Enter environment data in [UCLID W
T4 B.1.2 Enter human heslth dats in IUCLID V
75 - 6.1.3. Approval of IUCLIDV dossier
76 G.1.2.1 Approval of IUCLIDV dossier by TWG
I 6.1.3.2 Approvsl of |UCLIDW dossier by Stesring committes

November 30th 2010

completed

—
no data to be purcha

TWG IP + Arche

=
sed
TWG IP Sec + L

no data to be purchase

d
TWG IP+Envirc

Lot

completed =

completed =

TWG IP+ARCHE

TWG IP+Environ

.anxess + SC

L v
¥ v
done Arche
done Em—————— Envjron
§ 2107
& TWGIP

4 Steering comr
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Tazk Name . Half2, 2008 Half 1, 2008 Half 2, 2008 Half 1, 2010 Half 2, 2010 Half 1, 2011 Half 2, 2011 Half 1
J[a[s]o[n]o|d[Fm[afm]dfiJas|o[n][o[J[FIm[a[m]I[J[Aa[S[oO[N[D[I[F[M[A[M]I[I[A[S]O[N][D]|JI]F
78 —| 7.Chemical Safety Assessment [C 54}/ Chemical Safety Report [C5R)
¥ v
79 —| 7.1 Exposure and Uses
ey
a0 tlren Ores snd Agglomerstes uses/sxposurs draft
done = TWG IP + Tata
a1 —| 7.2 Agreement on classification and labelling ‘
a2 7.Z.1 Classification and lsbelling propossl
TWG IP + consultants
23 - 7.3 Risk Management Measures
_
84 7.3.1 RMM proposal
done TWG IP + Tata
as _ 7.4 Draft CEACSR
e
26 T.4.1 Coordination draft CSA/CSR
done TWG IP + Tata
a7 7.4.2 Environmental risk asz=szment i
done ey TWGIP + Tata
T 7.4.3 Human health risk
done e TWGIP + Tata
&9 —| 7.5 e-afety Data Sheet
o ————
a0 7.5.1 505 proposal draft
target completion December 2010 TWG IP + Tata
91 - 7.6 Approval of CSR/SDS ;
9z 7.6.1 Approval of CER/EDSE by TWG
target completion December 2010 NG IR
o3 7.6.2 Approval of CER/SDS by Stesring committes
target completion December 201;0 teering committee
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Tazk Name Half 2, 2008 Half 1, 2005 Half 2, 2009 Half 1, 2010 Half 2, 2010 Half 1, 2011 Half 2, 2011 Half 1
J[a[s[o[N[D[J]F[M[AIM[J[JJA]S[O[N]D[JJF[M[ATM[J[JJA]S[O[N]D[JJF]M[AIM]I[J]AS]O[N]D]|JI]F
—| B. Finalise dossier
~
8.1 Update technical dossier, CSA/CSR (incl CEL) and IUCLIDE file
& TWGIP + DF + Tata
8.2 ECHA IT check; Business rules {Dossier acoeptance criteria)
& DF
8.3 REACH dossier joint submission to ECHA
& Tata
8.4 Circulstion CSR/SDS to registrants
2C
—| 8. Activities after 2010
_i
9.1 Review dossiers and implement medifications/updates and communicate to registrants
[: TWG IP
9.2 Maintsin website and LOA portal
& IP Sec
November 30th 2010 7



