




Iron Roadmap 19/03/2010




Iron Roadmap 19/03/2010



Iron Roadmap 19/03/2010



Iron Roadmap 19/03/2010



Iron Roadmap 19/03/2010

Task Name	Qtr 4		2009 Qtr 1			2009 Qtr 2			2009 Qtr 3			2009 Qtr 4			2010 Qtr 1			2010 Qtr 2			2010 Qtr 3		
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
7. Chemical Safety Assessment (CSA) / Chemical Safety Report (CSR)																							
7.1 Exposure and Uses																							
7.1.1 Iron/Iron furnace uses/exposure draft																							
7.2 Agreement on classification and labelling																							
7.2.1 Classification and labelling proposal																							
7.3 Risk Management Measures																							
7.3.1 RMM proposal																							
7.4 Draft CSA/CSR																							
7.4.1 Coordination draft CSA/CSR																							
7.4.2 Environmental risk assessment																							
7.4.3 Human health risk assessment																							
7.5 e-Safety Data Sheet																							
7.5.1 e-SDS proposal draft																							

Task Progress Summary:

- 7.1.1 Iron/Iron furnace uses/exposure draft:** Completed (Oct 2009 - Dec 2009). Milestone: TWG IP + Arcelormittal (Nov 2009).
- 7.2.1 Classification and labelling proposal:** In progress (Oct 2009 - Mar 2010). Milestone: TWG IP + consultants (Mar 2010). Note: A future priority.
- 7.3.1 RMM proposal:** Stand by. No activity scheduled. (Oct 2009 - Mar 2010). Milestone: TWG IP + Arcelormittal (Mar 2010).
- 7.4.1 Coordination draft CSA/CSR:** In progress (Oct 2009 - Mar 2010). Milestone: TWG IP + Arcelormittal (Mar 2010).
- 7.4.2 Environmental risk assessment:** Stand by. No activity scheduled. (Oct 2009 - Mar 2010). Milestone: TWG IP + Arcelormittal (Mar 2010).
- 7.4.3 Human health risk assessment:** In progress (Oct 2009 - Mar 2010). Milestone: TWG IP + Arcelormittal (Mar 2010).
- 7.5.1 e-SDS proposal draft:** Future priority (Oct 2009 - Mar 2010). Milestone: TWG IP + Arcelormittal (Mar 2010).

Iron Roadmap 19/03/2010

