




Mill Scale Roadmap 19/03/2010



Mill Scale Roadmap 19/03/2010



Mill Scale Roadmap 19/03/2010



Mill Scale Roadmap 19/03/2010

Task Name	2008, Half 1					2008, Half 2					2009, Half 1					2009, Half 2					2010, Half 1					2010, Half 2					2011, Half 1					2011, Half 2											
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
<input type="checkbox"/> 7.Chemical Safety Assessment (CSA) / Chemical Safety Report (CSR)																																															
<input type="checkbox"/> 7.1 Exposure and Uses																																															
7.1.1 Mill scales uses/exposure draft	<p style="text-align: center;">◆</p> <p style="text-align: center;">Stand By ◆ TWG IP + Arcelormittal</p>																																														
<input type="checkbox"/> 7.2 Agreement on classification and labelling																																															
7.2.1 Classification and labelling proposal	<p style="text-align: center;">◆</p> <p style="text-align: center;">future priority ◆ TWG IP + consultants</p>																																														
<input type="checkbox"/> 7.3 Risk Management Measures																																															
7.3.1 RMM proposal	<p style="text-align: center;">Stand By TWG IP + Arcelormittal</p>																																														
<input type="checkbox"/> 7.4 Draft CSA/CSR																																															
7.4.1 Coordination draft CSA/CSR	<p style="text-align: center;">Stand By TWG IP + Arcelormittal</p>																																														
7.4.2 Environmental risk assessment	<p style="text-align: center;">Consultants asked to draft the relevant parts of the CSR TWG IP + Arcelormittal</p>																																														
7.4.3 Human health risk assessment	<p style="text-align: center;">Consultants asked to draft the relevant parts of the CSR TWG IP + Arcelormittal</p>																																														
<input type="checkbox"/> 7.5 e-Safety Data Sheet																																															
7.5.1 e-SDS proposal draft	<p style="text-align: center;">future priority TWG IP + Arcelormittal</p>																																														

Mill Scale Roadmap 19/03/2010

